



Pokhara Metropolitan City
Office of Municipal Executive
Resilience and Livability Improvement Project
Project Implementation Unit
Simalchaur, Pokhara



Date of Publication: 2083-06-28 (14th Oct 2026)

NOTICE OF POSTPONEMENT OF FINANCIAL BID OPENING

With reference to the notice dated 7th October 2026 for the project “Pokhara: Access Road with Cycle Track to Panchase Improvement”, Contract No.: - URLIP/PKR/CW02, regarding the opening of financial bids scheduled for 16th October 2026, this is to inform all concerned bidders that the office has decided to postponed **the financial bid opening scheduled for 16th October 2026 until further notice**. The revised date, time, and venue will be communicated to all concerned bidders through a separate notice. All bidders are requested to take note of this postponement.

Project Manager